1)  Fiche to be used for each step:

The step under

review Adoption of the new Law on the Organization and Operation of the State
Administrative Bodies (LOOSAB)

Baseline 0(2024)
December 2025

Deadline of the
step

Actual results

In 2025, the Ministry of Public Administration (MPA), for the measure:
Adoption of the Law on the Organisation and Operation of State
Administrative Bodies as the competent authority, has undertaken the
following actions:

e Established a working group with representatives from key
institutions (Ministry of Public Administration, Office of the Prime
Minister, General Secretariat of the Government, Ministry of
Finance).

e During the 2025 reporting period, the Ministry of Public
Administration implemented preparatory and transitional actions in
view of the future adoption of a new Law on the Organisation and
Operation of State Administrative Bodies

e Started preparing a draft concept / concept of the new Law, with
SIGMA expert support.

Justification for lack of full fulfilment (December 2025)

The Reform Agenda requires the adoption and publication of a new Law on the
Organisation and Operation of State Administrative Bodies by Q4 2025. During
the 2025 reporting period, the reform remained at the preparatory stage and was
not adopted.

In 2025, the Ministry of Public Administration focused on implementing and
assessing the 2024 amendments as an interim reorganisation framework,
establishing an inter-institutional working group, and preparing the legislative
concept for a comprehensive new law with SIGMA support. Due to this
sequencing and the need to consolidate practical results, the legislative process
extended into 2026. In addition, the requirement for a two-thirds parliamentary
majority represents a material risk affecting the original timeline.




In 2026, the Ministry of Public Administration will finalise the draft Law with
continued SIGMA support, conduct public consultations through the ENER
system and inter-institutional coordination, and submit the draft for
Government approval and parliamentary adoption.

In addition, the adoption of a new law requires a two-thirds parliamentary
majority, which constitutes a material risk affecting the original timeline.
Consequently, while preparatory progress was achieved, the measure does not
meet the conditions for full fulfilment within the 2025 reporting period.

Following adoption, the law and the relevant implementing by-laws are
expected to be published in the Official Gazette by the end of 2026.

Decision on the Establishment of a Working Group for the Preparation

Evidence s - )

provided of a Draft Law on the Organisation and Operation of the Bodies of State
Administration (archive No. 12-3349/2)

Checks In line with the ongoing activities related to the preparation of the Law on

performed in the
verification of
the step and
related findings

the Organisation and Operation of the Bodies of State Administration, the
working group is currently in the phase of holding working meetings, during
which active work is being carried out on the new legislative solution.
Public consultations are expected to take place in 2026, during which the
wider public and relevant stakeholders will be consulted on the proposed
amendments to the Law.

Findings: The step is progressing but remains at preparatory stage;
legislative adoption/publication not evidenced for 2025.

Compliance with

The implementation of the steps does not contravene the general principles

general outlined in Article 4 and 11(4) of Regulation (EU) 2024/1449 and Article 3
principles and of the Facility Agreement.
DNSH principle . ) -
The implementation of the steps does not contravene the ‘Do No Significant
Harm’ principle (DNSH).
Double funding

No double funding identified for the drafting activity; SIGMA expert support
is technical assistance and does not constitute overlap with RGF disbursement
for fulfilment of the step.

Clear conclusion
on the

Not achieved.




achievement of
the step




