
 

 
1) Fiche to be used for each step: 

 

The step under 
review 

Step: Three-year Renovation Plan for Central Government Buildings to 
be adopted aligned with the annual 3% renovation target (by June 2025) 

Baseline Baseline (2023) is 0.  No Renovation Plan was in place, and no central 
government buildings were renovated in 2023. 

Deadline of the 
step 

June 2025 

Actual results  
- The Renovation Plan for Central Government Buildings was formally 
adopted by the Government at its 119th Session held on 14 October 2025. 
- The Government mandated the Ministry of Energy, Mining and Mineral 
Resources to establish a Project Implementation Unit (PIU) to support the 
administration and implementation of the Renovation Plan. 
- The Government of the Republic of North Macedonia, at the 129th Session 
held on 18 November 2025, on the occasion of the indication of MA Orhan 
Murtezani, Minister of European Affairs, and regarding Conclusion No. 2 of 
Item 81 "Information on adopting a Renovation Plan for Central Government 
Buildings", from the Draft Minutes of the 119th Session of the Government of 
the Republic of North Macedonia, held on 14 October 2025, concluded that it 
should be amended to read "The Ministry of Energy, Mining and Mineral 
Resources is hereby instructed to establish a Project Implementation Unit 
(PIU) within the Ministry of Energy, Mining and Mineral Resources, to assist 
in the administration of The Renovation Plan for Central Government 
Buildings". 
- The Government, at its 137th Session held on 16 December 2025, has 
mandated the following institutions, within 7 (seven) days, to submit 
nominations for a member of the Supervisory Board, which will manage the 
implementation of The Renovation Plan for Central Government Buildings: 
Ministry of Health, Ministry of Health - State Sanitary and Health 
Inspectorate, State Statistical Office, Ministry of Agriculture, Forestry and 
Water Management - Directorate for Hydrometeorological Affairs, Ministry of 
Economy and Labor, Ministry of Energy, Mining and Mineral Resources - 
State Inspectorate for Energy, Mining and Mineral Resources, Ministry of 
Public Administration, Ministry of Education and Science, Ministry of Local 
Self-Government, Ministry of Digital Transformation - Directorate for 



Keeping Civil Registers, Agency for Medicines and Medical Devices, Service 
for General and Common Affairs of the Government of the Republic of North 
Macedonia Macedonia, Ministry of Culture and Tourism, Secretariat for 
Legislation, Ministry of Environment and Spatial Planning, Ministry of 
Finance - Financial Intelligence Unit, Ministry of European Affairs, Ministry 
of Justice, Ministry of Transport, Ministry of Sports, Ministry of Foreign 
Affairs and Foreign Trade, Ministry of Finance, Ministry of Agriculture, 
Forestry and Water Management, Commission for Relations with Religious 
Communities and Religious Groups, PHI Institute of Public Health of the 
Republic of North Macedonia, Agency for Audio and Audiovisual Media 
Services, State Election Commission, Agency for Administration, Agency for 
Real Estate Cadastre, Commission for Protection from Competition, 
Geological Survey of the Republic of North Macedonia and State Audit 
Office. 
- The Ministry of Finance was mandated to secure financial resources for the 
implementation of the Renovation Plan through appropriate financing sources 
and implementation arrangements, as decided at the 140th Session held on 30 
December 2025. 
 
Note; The Ministry of Energy, Mining and Mineral Resources will establish a 
Project Implementation Unit (PIU) within the Ministry of Energy, Mining and 
Mineral Resources once the Ministry of Finance has secured the financial 
resources. 

Evidence 
provided 

1. Data Request No. 19-3961/1, dated 29 August 2025, submitted to the 
Service for General and Common Affairs of the Government of the 
Republic of North Macedonia (SGCA). 

2. Notification in response to Data Request No. 19-3961/1, Ref. No. 12-
5120/2, dated 3 September 2025, issued by the Service for General and 
Common Affairs of the Government of the Republic of North Macedonia 
(SGCA). 

3. Opinion issued in relation to Request No. 19-3299/1, dated 16 February 
2025, by the Service for General and Common Affairs of the Government 
of the Republic of North Macedonia (SGCA). 

4. Excerpt from the Draft Minutes of the 119th Session of the 
Government of the Republic of North Macedonia, held on 14 October 
2025 and continued on 15 October 2025, concerning the adoption of the 
Renovation Plan for Buildings Used by Public Sector Employees at the 
State Level for the Period November 2025 – November 2028. 

5. Excerpt from the Draft Minutes of the 129th Session of the 
Government of the Republic of North Macedonia, held on 18 
November 2025. 

6. Excerpt from the Draft Minutes of the 137th Session of the 
Government of the Republic of North Macedonia, held on 16 



December 2025. 
7. Excerpt from the Draft Minutes of the 140th Session of the 

Government of the Republic of North Macedonia, held on 30 
December 2025 

Checks 
performed in the 
verification of 
the step and 
related findings 

• The Renovation Plan for Central Government Buildings was formally 
submitted to the Government for consideration and adoption. 

• The Renovation Plan for Central Government Buildings was duly adopted 
and enacted by the Government. 

• A Project Concept Note for the implementation of the Renovation Plan for 
Central Government Buildings was submitted to the Government for 
adoption. 

• The Government mandated the Ministry of Finance to secure financial 
resources for the implementation of the Renovation Plan through 
appropriate sources of financing and implementation arrangements. 

• The process of collecting nominations for members of the Supervisory 
Board responsible for overseeing the implementation of the Renovation 
Plan is ongoing, in accordance with the conclusions of the 137th Session of 
the Government of the Republic of North Macedonia held on 16 December 
2025. The Ministry of Energy, Mining and Mineral Resources will act as 
Chair of the Supervisory Board 

Compliance with 
general 
principles and 
DNSH principle  

The implementation of the steps does not contravene the general principles 
outlined in Article 4 and 11(4) of Regulation (EU) 2024/1449 and Article 3 of 
the Facility Agreement. 

The implementation of the step does not contravene the ‘Do No Significant 
Harm’ principle (DNSH). 

Double funding Contributions from third parties were not reported in support of the 
achievement of this step.  

Clear conclusion 
on the 
achievement of 
the step 

Fully achieved 

 
 


